

# Comprehensive Risk Report

Generated on: 2025-04-29 18:45:29

## Comprehensive Risk Report

**Executive Summary** Risk analysis reveals a mix of schedule deviations and geopolitical uncertainties related to equipment delivery between Germany and Singapore. Total equipment analyzed consists of 3 items, with:

- **High Risks**: 1 item (late delivery due to variance of +8 days).
- **Medium Risks**: Political disruptions (Germany trade policies, Singapore dependencies).
- **Low Risks**: 2 items with ahead-of-schedule delivery.

## Comprehensive Risk Summary Table

| Equipment Code | Equipment Name                        | Risk Type                     | Overall Risk |
|----------------|---------------------------------------|-------------------------------|--------------|
|                | 400V/5000A Switchboard-1 (3-Sections) | Schedule Risk                 | Low          |
|                | 400V/5000A Switchboard-2 (3-Sections) | Schedule Risk                 | Low          |
|                | 400V/5000A Switchboard-3 (3-Sections) | Schedule Risk/Political Risks | High         |

## Detailed Risk Analysis by Category

**A. Schedule Risk Analysis** - **High Risk Items**: - **Switchboard-3**: Late by 8 days; potential interference with project schedule. - **Medium Risk Items**: None. - **Low Risk Items**: - **Switchboard-1**: Ahead of schedule by 31 days. - **Switchboard-2**: Ahead of schedule by 5 days.

**B. Political Risk Analysis** - **High Risk Items**: - Germany economic fragmentation and Singapore trade dependencies could disrupt supply channels. - **Medium Risk Items**: - Impacts of new export regulations from Germany. - **Low Risk Items**: - Minimal geopolitical impacts to timelines observed.

**Consolidated Recommendations** 1. Introduce buffer period for high-risk equipment delays. 2. Establish secondary suppliers to minimize geopolitical dependencies. 3. Closely monitor Germany-Singapore export policies for preemptive action.